Schaefer Salts, Union, NJ _ Brescio

Completed the removal of all containers from the Processing building. The hopper on the
roof and the piping in this building were inspected and was found to have a white crystalized
material in them both. The majority of these drums are in a state of extreme deterioration.
Completed the cleanup of the scale house. The mdjority of items removed and placed into two
lab pack containers. Started the removal of drums from building three. This work was stopped
when six of the ten drums that were moved began to leak. The site attorney and a member from
RAB went to the Union Township City Hall to review records about the site. RAB will return to
the site to review the files discovered on-site.
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Schaefer Salts, Union, NJ __ Brescio

Completed the total removal of all containers from the main warehouse. The majority of
the 250 plus items removed where 15 to 26 feet high. The use of a small scissor lift was the only
way of reaching these item. The office trailer was installed on 3/22. Phone numbers were sent
over the LAN. The action memo is still in NY awaiting approval. About 70% of the verbal
funding has been spent to date. On 3/22, an inspector from the NJDEP Hazardous Waste
Compliance and Enforcement Division came on the site to conduct an inspection of the site. He
stated that he was following up on an incident report of abandoned drums which were called in
by the NJDEP Remedial Division months earlier. He was not notified the EPA was conducting a
removal action at the site. After the discovery of the EPA on-site, he wanted us to ensure that all
RCRA regulations are being met during the removal action.






